BNL Document Review Summary for Week of 9/28/20

Upcoming BNL Document Submittals to Regulators — 3 Month Look ahead

Type Document Title Target Submittal
Date

“ Draft Annual Schedules Update/Report 11/30/20

(0] Building 650 Demolition Work Plan 10/7/20
(0) 2nd Quarter 2020 Groundwater Operations Report 10/15/20
(0) Emerging Contaminants of Concern Phase 4 Data Summary 10/30/20

ﬁ




Ongoing BNL Document Reviews by Re

ulators

Type Document Title Date Comments Status
Submitted Due
Primary Documents
Removal Actions:
Secondary Documents:
Other Documents:
Briefed regulators during 3/5/20 IAG
teleconference. Received
Phase 5 Work Plan for PFAS
Characterization Downgradient of NYSDEC/NYSDOH comments 3/16/20.
(0 the Former and Current 3/4/20 4/5/20 Issued responses to NYSDEC comments
Firehouses 4/14/20. Received NYSDEC approval of
responses 5/29/20. Field work initiated
7/13/20.
For review and concurrence. Received
Uniform Federal Policy Quality NYSDEC/NYSDOH comments 5/21/20.
Assurance Project Plan, Field Issued responses to comments 7/23/20.
(0} Sampling Plan/Final Status 4/29/20 5/29/20 Received State concurrence 8/4/20. EPA
Survey Plan for the HFBR Stack had no comments. Final Plans issued
Demolition 8/27/20. Exterior coating abatement
initiated late August.
For information. Received
NYSDEC/NYSDOH preliminary and
Demo Plan/Community Air final comments 6/18/20 and 7/2/20,
(0 Monitoring Plan for the HFBR 6/1/20 NA respectively. Issued responses to
Stack Demolition comments 7/23/20. Received State
concurrence 8/4/20. EPA had no
comments. Final Plans issued 8/27/20.
For review and concurrence. Briefing
for regulators held 7/30/20. Received
(0] 2019 Groundwater Status Report 6/15/20 7/17/20 State comments 8/24/20. Responses to
comments and final replacement pages
to be issued.
Updated North Street/North
Street East Groundwater . .
0 Treatment System Operation and 8/3/20 NA For information.
Maintenance Manual
(0] st Qua.rter 2020 Groundwater 8/7/20 NA For information.
Operations Report
For review and concurrence. Received
o Milestone Extension Request for 8/25/20 9/4/20 verbal approval from EPA 8/28/20 and
the HFBR Stack Demolition NYSDEC 8/31/20. EPA will send an
approval letter.
. . For information. Available at
O 2019 BNL Site Environmental 10/1/20 NA https://www.bnl.gov/esh/env/ser/

Report




IAG Prioritized Document List:

Type Title Date Comments Status
Submitted Due
For review and concurrence. Received
o Milestone Extension Request for 8/25/20 9/4/20 verbal approval from EPA 8/28/20 and

the HFBR Stack Demolition

NYSDEC 8/31/20. EPA will send an
approval letter.

Type: P = Primary Document, S = Secondary Document, O = Other Documents, R = Removal




